February 12, 2010

Mr. Christopher Meyer Mr. Jim Stobaugh DOC K ET
CEC Project Manager BLM Project Manager 08-AFC-13
Attn: Docket No. 08-AFC-13 Attn: Docket No. 08-AFC-13

California Energy Commission Bureau of Land Management DATE FEB 12 2010 |
1516 Ninth Street P.O. Box 12000 RECD. EEB 162010
Sacramento, CA 95814-5512 Reno, NV 89520 —_—
RE: Calico Solar (Formerly Solar One) Project

Applicant’s Submittal of the Calico Solar Construction Milestone Schedule and Project
Layout Figure

Dear Mr. Meyer and Mr. Stobaugh,
Tessera Solar hereby submits the Applicant’s Construction Milestone Schedule and Project
Layout Figure for the Calico Solar Project. | certify under penalty of perjury that the foregoing is

true, correct, and complete to the best of my knowledge.

Sincerely,

Felicia Bellows
Vice President of Development



Calico Solar Construction Schedule — Major Milestones

Activity | Time Frame
Phase |
Start Phase | Construction October 2010
Fence Installation October 2010
All tortoise within Phase | translocated <5 kM; potentially October 2010
complete clearance surveys and translocations for tortoises
outside of Phase |
Begin Road Preparation and Dust Control November 2010
Begin to bury electrical lines, hydrogen lines and start November 2010
Transmission Pole Placement
Begin construction of the series of transformers for each November 2010
group of SunCatchers
Complete Main Services Complex Construction — including May 2011
evaporation ponds, if needed
Substation Infrastructure (first two-fifths) June 2011
Onsite Transmission Lines (first Circuit) June 2011
First Units Online July 2011
Waterline Construction Completed June 2011
Start debris basins North of Project July 2011
Complete Bridge Construction October 2011
SunCatcher Assembly Complete August 2012
Complete series of transformers for each group of 60 August 2012
SunCatchers
Final Road Preparation and Dust Control June 2013
Phase | Construction Complete June 2013
Phase Il
Begin desert tortoise clearance surveys and disease testing for March 2011
Phase Il area, complete eligible translocations
Continue desert tortoise clearance surveys and disease testing September 2011
for Phase Il area, complete eligible translocations
If necessary, complete all desert tortoise translocations March 2012
Start Phase Il Construction June 2013
Begin Road Preparation and Dust Control June 2013
Begin to bury electrical lines, hydrogen lines and start June 2013
Transmission Pole Placement
Begin construction of the series of transformers for each June 2013
group of SunCatchers
Onsite Transmission (second circuit) December 2013
Remaining Substation Infrastructure December 2013
Complete series of transformers for each group of 60 August2015
SunCatchers
SunCatcher Assembly Complete August 2015
All Construction Complete August 2015

Please also see attached Project Layout figure showing Phase | and Phase Il boundaries
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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT

APPLICATION FOR CERTIFICATION
For the SES SOLAR ONE PROJECT

COMMISSION OF THE STATE OF CALIFORNIA
1516 NINTH STREET, SACRAMENTO, CA 95814
1-800-822-6228 — WWW.ENERGY.CA.GOV

Docket No. 08-AFC-13

APPLICANT

Felicia Bellows,

Vice President of Development
Tessera Solar

4800 North Scottsdale Road,
Ste. 5500

Scottsdale, AZ 85251
felicia.bellows@tesserasolar.com

Camille Champion

Project Manager

Tessera Solar

4800 North Scottsdale Road,
Suite 5500

Scottsdale, AZ 85251
camille.champion@tesserasolar.com

CONSULTANT

*Angela Leiba

AFC Project Manager

URS Corporation

1615 Murray Canyon Rd.,

Ste. 1000

San Diego, CA 92108
Angela_Leiba@URSCorp.com

APPLICANT’S COUNSEL
Allan J. Thompson
Attorney at Law

21 C Orinda Way #314
Orinda, CA 94563
allanori@comcast.net

INTERESTED AGENCIES
California ISO
e-recipient@caiso.com

*indicates change

Jim Stobaugh

BLM - Nevada State Office
P.O. Box 12000

Reno, NV 89520
jim_stobaugh@blm.gov

Rich Rotte, Project Manager
Bureau of Land Management
Barstow Field Office

2601 Barstow Road

Barstow, CA 92311
Richard_Rotte@blm.gov

Becky Jones

California Department of
Fish & Game

36431 41st Street East
Palmdale, CA 93552
dfgpalm@adelphia.net

INTERVENORS

California Unions for Reliable
Energy (CURE)

Loulena A. Miles,

Marc D. Joseph

Adams Broadwell Joseph &
Cardozo

601 Gateway Boulevard,
Ste. 1000

South San Francisco, CA 94080
Imiles@adamsbroadwell.com

Defenders of Wildlife

Joshua Basofin

1303 J Street, Suite 270
Sacramento, California 95814
e-mail service preferred
jbasofin@defenders.org

PROOF OF SERVICE
(Revised 12/2/09)

Basin and Range Watch
Laura Cunningham

Kevin Emmerich

P.O0.Box 70

Beatty, NV 89003
atomictoadranch@netzero.net

Patrick C. Jackson

600 N. Darwood Avenue
San Dimas, CA 91773
e-mail service preferred
ochsjack@earthlink.net

ENERGY COMMISSION

JAMES D. BOYD

Vice Chair and Presiding Member
jpoyd@energy.state.ca.us

JEFFREY D. BYRON
Commissioner and Associate Member
ibyron@enerqy.state.ca.us

Paul Kramer
Hearing Officer
pkramer@enerqgy.state.ca.us

Caryn Holmes, Staff Counsel
1516 9t Street, MS-14
Sacramento, California 95814
cholmes@energy.state.ca.us

Christopher Meyer
Project Manager
cmeyer@energy.state.ca.us

Public Adviser
publicadviser@energy.state.ca.us




DECLARATION OF SERVICE

| Corinne Lytle , declare that on February 12, 2010, | served and filed copies of the attached Applicant's Submittal of

Construction Milestones and Project Layout. The original document, filed with the Docket Unit, is

accompanied by a copy of the most recent Proof of Service list, located on the web page for this project at:
[www.energy.ca.gov/sitingcases/solarone].

The documents have been sent to both the other parties in this proceeding (as shown on the Proof of Service list)
and to the Commission’s Docket Unit, in the following manner:

(Check all that Apply)

FOR SERVICE TO ALL OTHER PARTIES:

sent electronically to all email addresses on the Proof of Service list;

by personal delivery or by depositing in the United States mail at with first-class postage
thereon fully prepaid and addressed as provided on the Proof of Service list above to those addresses NOT
marked “email preferred.”

AND

FOR FILING WITH THE ENERGY COMMISSION:

sending an original paper copy and one electronic copy, mailed and emailed respectively, to the address
below (preferred method);

OR—
depositing in the mail an original and 12 paper copies, as follows:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 08-AFC-13

1516 Ninth Street, MS-4

Sacramento, CA 95814-5512
docket@energy.state.ca.us

| declare under penalty of perjury that the foregoing is true and correct.

Original signed by

Corinne Lytle

*indicates change 2





